

Town of Riverview

Engineering & Public Works Monthly Report



To: Colin Smith, CAO
Prepared by: Engineering & Public Works
Date: November 22, 2023
Month & Year: Oct 16– Nov 15, 2023

Section 1: Operational Dashboard

Updated by Christine Hoffman

Metric	Current Period	Previous Period	Annual Result	Annual Trend
Number of customer calls with inquiries or concerns	265	253	2387	stable
Asphalt patching using recycled asphalt.	0 Tonnes	0 Tonnes	62 Tonnes	stable
Water main breaks	2	0	13	up

Section 2: Capital & Operating Project Updates

Updated by Paul Richard/Steven LeBouthillier/Michel Ouellet

Description	Status
Watermain Replacement (trench only) Yale	<ul style="list-style-type: none">Contractor: Fram Enterprises Inc.The contract has a few minor items to be completed.
Local Improvement – Darwin & Birkdale (2023 Capital)	<ul style="list-style-type: none">Contractor: MacArthur's Paving and Construction Co. Inc.Construction started on July 24th and reached substantial completion on November 7th.Certificate of Completion of Contract is being prepared by Englobe and final payment certificate is to be received in the following weeks.
Buckingham intersection traffic signal controller	<ul style="list-style-type: none">Our contractor, Roadway, is scheduled to be back in early December to complete the work.
Replacing u/g Wires - Pembroke, Henderson	<ul style="list-style-type: none">The new conduit, power disconnect box, and underground power lines have been installed. The lights are functional. Some of the remaining work, coordinated with NB Power,

	includes removal of the old overhead wires in the following weeks.
Runneymeade Tank Upgrades and Relining	<ul style="list-style-type: none"> • The project was awarded to MacDonald Applicators Ltd. on May 8th. • The work is essentially completed for 2023 and phase 2 will resume in summer of 2024.
Mitton Rd Reconstruction (2024 Capital)	<ul style="list-style-type: none"> • The design has been awarded to Englobe. • The survey is complete, and the design is ongoing.
Local Improvement - Suffolk St (Strathmore to Crystal Dr) (2024 Capital)	<ul style="list-style-type: none"> • The design is being awarded to Englobe. • The survey is complete, and the design is 70% done.
Local Improvement - Sherwood Ave and Manning Rd (2024 Capital)	<ul style="list-style-type: none"> • The design is being done by the Engineering Department. • The survey is complete, and the design is ongoing.
Local Improvement - Westview Ter. (2024 Capital)	<ul style="list-style-type: none"> • The design is being awarded to Englobe. • The survey is complete, and the design is 70% done.
McAllister Subdivision Sanitary and Storm Sewer improvements (2024 Capital)	<ul style="list-style-type: none"> • The design is being done by WSP. • The design is 30% done.
Watermain Replacement Blythwood Ave (2024 Capital)	<ul style="list-style-type: none"> • The design is being done by Mentra. • The survey is complete. • The 30% design was submitted, reviewed and comments provided
Curb & Sidewalk - Hillsborough Rd (Point Pk to Emery) (2024 Capital)	<ul style="list-style-type: none"> • The design is being done by the Engineering Department • This work will be tendered with the resurfacing of Hillsborough Road

Section 3: Department Annual Operational Priorities

Updated by Geoff Crossman

Description	Status
Sweeping	<ul style="list-style-type: none"> Crews were still out in the last month dealing with problem areas, trying to collect leaves as they fall to prevent flooding of low-lying areas.
Sewer Cleaning / CCTV	<ul style="list-style-type: none"> Fall sewer cleaning ongoing as weather permits
Concrete Work	<ul style="list-style-type: none"> Concrete crew is in the process of doing curb and sidewalk repairs. To date this summer, crews have placed over 18m³ of concrete in different repairs around town.
Winter Prep	<ul style="list-style-type: none"> All hydrants have been pumped and checked. Crews have salt stockpiled. All gravels are stockpiled prior to winter. Plows are serviced and ready for snow fall

Section 4: Other Notable Development & Highlights for Council’s Attention:

New Winter Parking Alert System

Residents can now subscribe to text and/or email notifications for road closures and restrictions and emergency alerts.

Effective December 1, 2023, overnight parking is permitted on most town streets except when snow-clearing and ice removal operations are expected or taking place. Residents are responsible for staying informed on whether a parking ban is in place in their area.

- Notice of overnight parking restrictions will be issued by 4 p.m. on our new dashboard at www.riverviewalerts.ca
- On-street parking will not be permitted from midnight to 7 a.m. when restrictions are in place
- An overnight parking ban may remain in effect for more than one consecutive day.
- Always check for updates before parking on the street from **December 1 – April 1**
- Vehicles parked on the street when restrictions are in place risk being ticketed and/or towed.



The Town would like to remind residents that in the event of a storm they are responsible for removing all road obstructions, including hockey nets, basketball nets, and anything that may interfere with snow clearing operations. Municipal by-law also prohibits residents from pushing snow back onto the road while clearing driveways and sidewalks.

Sign up today to receive e-mail and/or text notifications when winter parking restrictions are in effect.

Codiac Transpo

Attached is the latest dashboard, prepared by our IT department, of the ridership for Riverview for October 2023. The ridership continues to grow, and Riverview's October counts continue to break monthly records.