

Town of Riverview

Engineering & Public Works Monthly Report



To: Colin Smith, CAO
Prepared by: Engineering & Public Works
Date: February 21, 2024
Month & Year: January 16- February 15, 2024

Section 1: Operational Dashboard

Updated by Christine Hoffman

Metric	Current Period	Previous Period	Annual Result	Annual Trend
Number of customer calls with inquiries or concerns.	173	141	314	up
Asphalt patching using recycled asphalt.	34.5	18.5	53	stable
Water main breaks	5	1	6	up
Winter Alert	Jan 9/31 Feb 4/20	Dec 9/31	18	positive

Section 2: Capital & Operating Project Updates

Updated by Paul Richard/Steven LeBouthillier/Michel Ouellet

Description	Status
Street Paving and Curb Work – Various Streets	Asphalt seal (Ridgeway, Inwood, Windsor, Elmore, Darwin, Birkdale). Asphalt resurfacing (Yale, Windsor) The department is working on the tender preparation for a February 16 th tender date with a tender closing date March 4 th .
Street Paving, Curb and Sidewalk Work – Hillsborough Road	Asphalt Resurfacing Hillsborough (Old Coach to Harmony), including replacement of sections of curb and sidewalk between Old Coach and Harmony. Full replacement of curb & sidewalk was anticipated between Point Park to Emery (North side). In light of the land development potential along the former DTI property, I recommend we add a new sidewalk along the north

	<p>side of Hillsborough from Old Coach to Point Park. A CRF as been prepared for Council's consideration.</p> <p>The department is working on the tender preparation for an early-March tender date.</p>
Watermain Replacement Blythwood Ave	The consultant, Mentra, is working with Town staff on the design for a March 7 th tender date.
Mitton Rd Reconstruction (2024 Capital)	The consultant, Englobe, is working with Town staff on the design for a March tender date.
Local Improvement - Suffolk St (Strathmore to Crystal Dr) (2024 Capital)	The consultant, Englobe, is working with Town staff on the design for a March tender date.
Local Improvement - Westview Ter. (2024 Capital)	The consultant, Englobe, is working with Town staff on the design for a March tender date.
Local Improvement - Sherwood Ave and Manning Rd (2024 Capital)	The department is working on the design for a March tender date.
McAllister Subdivision Sanitary and Storm Sewer improvements (2024 Capital)	The consultant, EXP is working with Town staff, on the design for a mid-March tender date.
Replacing u/g Wires - Henderson	The department is working on the design for tender for an April tender date.
LED Street Lights Replacement on Gunningsville Boulevard	A pilot project was planned for early 2024. Unfortunately, the lights order for the pilot project have not yet arrived. In light of this, we are proposing to delay this project to allow us sufficient time to proceed with the pilot project before selecting a light and tendering for the rest of Gunningsville Blvd.
Traffic Signal – Coverdale Road at Golf Club Road	The consultant WSP and the department is working on the design for tender for early-March tender date.

Section 3: Department Annual Operational Priorities

Updated by Geoff Crossman

Description	Status
Snow Removal	<ul style="list-style-type: none">• Crews have plowed several storms to date. There has been a significant amount of salt runs this year as the weather has produced several events with above average precipitation that would continue to run out onto streets and sidewalks
Asphalt Patching	<ul style="list-style-type: none">• Crews have been using the asphalt recycler and have made and placed 53 tonnes of recycled asphalt so far this season. This equates to a savings of approx. \$22,000.00 in patching so far this year.
Maintenance	<ul style="list-style-type: none">• On going maintenance for winter equipment, as well preparations for spring are beginning to take place.

Section 4: Other Notable Development & Highlights for Council's Attention:

Attached is the Codiak Transpo ridership counts for all of 2023 and January 2024. The numbers continue to be encouraging with an increased in ridership of 63% when comparing January 2023 to January 2024.

Ridership is now shown by month, day, bus stop, and by bus route.

The terms of reference for the Transit Service Review RFP have been prepared. We anticipate selecting a consultant in late March. The goal of this project is to review the existing service delivery and provide recommendations on improving service quality and growing transit ridership while identifying new and innovative ways to provide transit more efficiently and effectively in the future. Ultimately, we are looking to provide a high-quality public transport service that is reliable, frequent, fast, comfortable, accessible, convenient, affordable, and safe, serving routes for which there is demand.